



EUROPEAN CENTRAL BANK

EUROSYSTEM

Eurosystem Collateral Management System

Information pack

ECMS user testing

January 2020

target | ECMS
services

Testing – key aspects

- The Eurosystem Collateral Management System will replace the 19 local collateral management systems of the NCBs in operation today.
- Go-live is planned for November 2022. User testing is planned to take place in the final phase before go-live, and is planned to begin as of Q4 2021.
- User testing will be split into different stages. Details will be provided at a later point in time by each NCB to its community.

High level project timeline

Go-live: November 2022

